



On February 23, 2007 the ceremonial contract signing was held for Phase II of Memorial construction. The construction efforts for the project are on schedule. The engineered fill was completed in early March. The fill is a mixture of rock and dirt that is compacted to prepare the site for building construction. The site preparation for the Pentagon Memorial is nearly complete.

Also, occurring this month is the completion of the design, research and development for the project. In early February, the United States Access Board evaluated the paver and stabilized gravel surface of the final Pentagon Memorial unit mock-up. The US Access Board is an independent Federal agency committed to design that is accessible to persons with disabilities. It is comprised of representatives from other Federal Agencies and members of the Public (as appointed by the President).



The Pentagon Memorial site with 90% of the engineered fill complete.



Steam trench waterproofing complete.



A view of the stabilized gravel and pavers planned for the Pentagon Memorial.



A view of the Memorial Unit installation mock-up.