



Excavation and utility work are steadily progressing for the Pentagon Memorial site. It is a phase of the project that is expected to be completed early 2007. Currently, the structural bridging layer is being installed. The design team is in the process of finalizing all component parts for the Memorial Unit prototype which will be assembled and installed on site mid-December.

The project's approval process for the United States Commission of Fine Arts (CFA) and National Capital Planning Commission (NCPCC) is also nearing completion. The NCPCC provides overall planning guidance for federal land and buildings in the National Capital Region. The CFA, established in 1910 by Act of Congress, "provides expert advice to the President, Congress and the heads of departments and agencies of the Federal and District of Columbia governments on matters of design and aesthetics, as they affect the Federal interest and preserve the dignity of the nation's capital."



The review of a step in the process for creating a mold of the concrete basin. The form will be used when pouring the concrete to create the reflecting pool.



Bridging layer progress for refilling the Pentagon Memorial site excavation. The refill of the bridging layer ensures the site foundation will structurally support the Memorial.